
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:40 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 499 Date: 11-Mar-2014 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 645

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Cool, clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Mechanical contractor's coordination meeting 1000-1130. Track progress
of FWS mecahnical piping installation. Misc MEP paperwork and write diaries.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 1.00 0.00 0.00 1.00

JNM NARCISO BIAGIPlumber/Pipefitter 1.00 0.00 0.00 1.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

10" DIP Testing

The FWS crew worked for a closure of the #1 lane of the EB bridge. Following the CCO 187 work, the
crew worked preparing for pressure testing of 10" CCSF Sewer Force Main. Tom Colombo and Josh
Johnson spent 3 hours on this operation, and Rick Kiikvee and Narciso Biagi spent 1 hours.

122 0-000-000.122

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing

Bill O'Sullivan submitted the preliminary balancing report of the east anchorage dehumidification system.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

JNM RICHARD KIIKVEEWelder 7.00 0.00 0.00 7.00
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JNM NARCISO BIAGIPlumber/Pipefitter 7.00 0.00 0.00 7.00

Diary: Dispute

Mechanical Piping

Rick K. and Narciso B. spent 4 hours drilling holes in the modified PS-5 angle iron for the 10 CCSF Sewer
Force Main in the expansion loop at CB 19. This work was directed in the response to RFI 2649R02.

The crew used a 2.5 HP generator and a mag drill in performance of this work.

Tom Colombo and Josh Johnson spent 2 hours verifying the 6" DIP interferences with the cable rail posts
along with Bill O'Sullivan and myself.

001 0-MSI-EFA.187

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Eric Sparks spent the shift fabricating the hanger beams for the PS-33 and PS-34 pipe supports per the
direction given in the ATP for CCO 339.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization to and from the work site on the bridge will be covered under the CCO 187 work for the day.

In addition to equipment used in the day’s operations, the crew used a port-a-potty on a trailer which will
be charged via monthly invoice under CCO 354.

001 0-FWS-ELS.354
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